
 

   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - Engineering and manufacturing development 0604609A - Smoke, Obscurant and Target Defeating Sys-Eng 
Dev  

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 3336 7854 8153 12604 4295 5380 7358 0 50665 

 198 TARGET DEFEATING SYSTEM   0 330 350 349 399 5380 7358 0 14319 
 200 SMOKE/OBSCURANT SYSTEM   3336 7524 7803 12255 3896 0 0 0 36346 

A. Mission Description and Budget Item Justification:U.S. Forces must be able to effectively neutralize and degrade energy weapon systems and electro-optical 
systems/smart weapons that operate in the full range of the electro-magnetic spectrum.  This program element supports the conduct of System Development and Demonstration 
(SDD) of logistically supportable, high performance smoke and obscurant agents, munitions, and devices to improve the survivability of the combined armed force and 
complement combined weapons systems.  Improvements are sought across the entire multi-spectral range from visual through infrared (IR) and millimeter wavelengths 
(MMW) radar for incorporation into self-protection large area and projected smoke systems.  The smoke obscuration technologies supported by this program element enhance 
smoke systems as force multipliers.  Program supports  critical management studies and analyses that are conducted on a continuing basis to ensure that engineering and 
manufacturing development efforts are targeted against the emerging threat.  Also supports the conduct of SDD in smoke and obscurant agents, munitions, and devices to 
improve the survivability of the combined armed force, complement combined weapons systems, and enhance force effectiveness and combat power.  Systems developed in 
this PE primarily support the Legacy-to-Objective transition path of the Transformation Campaign Plan (TCP).  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - Engineering and manufacturing development 0604609A - Smoke, Obscurant and Target Defeating Sys-Eng 
Dev  

 B. Program Change Summary  FY 2001 FY 2002 FY 2003 
  President's Previous Budget (FY 2002 PB)   3428 7920 8002  

  Appropriated Value   3461 7920 0  

  Adjustments to Appropriated Value (Inflation)   0 0 0  

    a. Congressional General Reductions   0 -66 0  

    b. SBIR / STTR   -93 0 0  

    c. Omnibus or Other Above Threshold Reductions   0 0 0  

    d. Below Threshold Reprogramming   0 0 0  

    e. Rescissions   -32 0 0  

  Adjustments to Budget Years Since FY2001 PB   0 0 151  

  Current Budget Submit (FY 2003 PB )  3336 7854 8153  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604609A - Smoke, Obscurant and Target Defeating 
Sys-Eng Dev 

 200             

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 200 SMOKE/OBSCURANT SYSTEM   3336 7524 7803 12255 3896 0 0 0 36346 

A. Mission Description and Budget Item Justification:This project supports the conduct of System Demonstration (SD) in smoke and obscurant agents, munitions, and 
devices to improve survivability of the combined arms force, complement combined weapons systems, and enhance force effectiveness and combat power.  Funding supports 
the development of millimeter wavelength (MMW) radar obscuration for installation on the M56 and any other required vehicle platforms.  The MMW obscuration can obscure 
a target from emerging threat systems which use x-band, Ku-band, Ka-band, and W-band radar sensors.  It can also create decoy signals to confuse these threat systems.  This 
developmental effort supports the Legacy-to-Objective transition path of the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 • 1600 MMW - Continued engineering design program, including logistical requirement studies and cost alternative studies.  

 • 1061 MMW - Initiated assembly of engineering development and test prototype obscurant systems onto the M56 smoke system.  

 • 300 MMW - Conducted analyses of alternative methods for the production and storage of MMW materials.  

 • 375 MMW - Initiated toxicological and environmental studies required for materiel release of MMW materials.  

 Total  3336 

 FY 2002 Planned Program 
 • 2700 MMW - Continues engineering design program including any necessary redesign following engineering design test, logistics program evaluation, and 

material evaluation.  
 • 1300 MMW - Conducts contractor engineering design test on components and system.  

 • 1300 MMW - Fabricates and installs two MMW systems on two M56 smoke systems for conducting Government engineering design tests (Estimated value 
$150K each MMW prototype).  

 • 1000 MMW - Procures necessary MMW material for contractor and Government tests.  

 • 688 MMW - Continues toxicological and environmental studies.  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604609A - Smoke, Obscurant and Target Defeating 
Sys-Eng Dev 

 200             

 FY 2002 Planned Program (Continued) 
 • 536 MMW - Initiates Government engineering design tests and conducts User Jury.  

 Total  7524 

 FY 2003 Planned Program 
 • 500 MMW - Conducts Government engineering design tests.  

 • 2000 MMW - Continues engineering design program and any necessary redesign after tests.  

 • 1900 MMW - Fabricates and installs MMW systems on six M56 for production qualification and initial operational tests. (Estimated value $150K each MMW 
prototype system)  

 • 1000 MMW - Procures MMW material for tests.  

 • 558 MMW - Continues toxicological and environmental studies.  

 • 1000 MMW - Conducts design effort for integration of MMW into candidate armored platforms and robotic systems.  

 • 845 MMW- Constructs and initiates testing on prototype systems for candidate armored vehicle or robotic platforms(Quantity and Cost to be determined).  

 Total  7803 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604609A - Smoke, Obscurant and Target Defeating 
Sys-Eng Dev 

 200             

 B. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 RDTE, A Budget Activity 2, PE 0602622A, Project 
552 Smoke/Novel Munitions  

 3840  3529  3675  3940  3904  4461  4605  Continuing  Continuing 

 RDTE,A Budget Activity 4, PE 0603627A, Smoke. 
Obscurant and Target Defeat  

 0  0  2438  10421  13590  6832  8821  Continuing  Continuing 

 Other Procurement Army, OPA3, M99103, M56 
Smoke Generator  

 15287  23384  22966  23126  4898  9280  28530   0  139774 

 Other Procurement Army, OPA3, M99107, M58 
Smoke System  

 4534  0  0  0  0  0  0   0  7939 

 Other Procurement Army, OPA3, G71300, M6 
Discharger  

 0  0  2987  13464  3890  2966  987   0  26519 

C. Acquisition Strategy:This project support the Millimeter Wave smoke generation system began engineering development in FY 2000 with a full and open competitive 
contract for engineering design, construction, and test of prototype systems mounted on the M56 smoke system.  In FY 2003, a new effort will be initiated to design and test the 
integration of obscurant systems into other desired armored platforms.  This effort will be guided solely by the selection of the specific vehicle platforms required to meet 
changing Army requirements and the Transformation Campaign Plan.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

                MMW - Milestone I/II, Program initiation 
                MMW - Initiate RDTE competitive contract 
    3-4Q            MMW - Conduct engineering design testing (Contractor) 
    4Q  1-2Q          MMW - Conduct engineering design testing (Government/User 

Jury) 
      1Q          MMW - Initiate construction of prototype systems on armored or 

robotic platforms  
      1-3Q          MMW - Initiate engineering modeling and design efforts on 

candidate armored vehicle platforms  
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 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604609A - Smoke, Obscurant and Target Defeating 
Sys-Eng Dev 

 200             

 D. Schedule Profile (continued)  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

      4Q          MMW - Construct prototype systems on armored platforms  
        1-3Q        MMW - Conduct Pre-Production Qualification Test (PPQT) 
        2-3Q        MMW - Conduct Initial Operational Test and Evaluation (IOTE) 

        4Q        MMW  - Conduct Milestone III and system acceptance 
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604609A - Smoke, Obscurant and Target Defeating Sys-

Eng Dev  
 200 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MMW - Hardware 
Development  

C/CPFF 
  

Titan Industries, Deland, 
Florida   

 301 2411 1Q 4668 1Q 4393 1Q 0 11773 0 

b .  MMW - Armored or 
robotic system  integration 
planning   

In house 
  

SBCCOM, APG, MD
   

 0 0  0 1Q 300 1Q 0 300 0 

c .  MMW - Armored or 
robotic system  integration 
  

C/CPFF 
  

Titan Industries, Deland, 
Florida   

 0 0  0  300 1Q 0 300 0 

      301  2411   4668  4993  0 12373 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MMW - Environmental 
and Toxicological studies 
  

In house 
effort 
  

SBCCOM, APG, MD
   

 0 374 1Q 525 1Q 558 1Q 0 1457 0 

b .  MMW - Human factors 
design efforts on other 
platforms   

In house 
effort 
  

SBCCOM, APG, MD
   

 0 0  60 1Q 100 1Q 0 160 0 
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604609A - Smoke, Obscurant and Target Defeating Sys-

Eng Dev  
 200 

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 
      0  374   585  658  0 1617 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MMW - Prototype 
evaluation  

In house 
  

SBCCOM, APG, MD
   

 183 50 1Q 0  0  0 233 0 

b .  MMW - Engineering 
design testing - Contractor 
  

C/CPFF 
  

Titan Industries, Deland, 
Florida   

 100 0  1200 1Q 1200 1Q 0 2500 0 

      283  50   1200  1200  0 2733 0  
 Subtotal:  
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 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
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 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MMW - Project 
Management Personnel 
  

In-house 
  

SBCCOM, Edgewood, 
MD   

 312 501 1Q 1071 1Q 714 1Q 0 2598 0 

b .  MMW - Project 
Management Personnel for 
robotic or armored platforms 
  

In-house 
  

SBCCOM, Edgewood, 
MD   

 0 0  0  238 1Q 0 238 0 

      312  501   1071  952  0 2836 0  
 Subtotal:  

Remarks:  7651  

 Project Total Cost:      896  3336   7524  7803 0 19559 0 
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